

Phase Two Launch Plan

A coordinated launch for three connected experiences: learn through the C.U.I. game, join through the Common Unity network, and build toward Barnarium.

Learn. Join. Build.

Phase Two, powered by F.A.C.T.S.

Planning edition

September 2026

Phase Two launches one connected ecosystem

Phase One collected interest. Phase Two should let people experience the model, enter the network, and choose a concrete path to contribute.

105 PEOPLE IN THE FINALIZED ROSTER	3 CONNECTED PUBLIC EXPERIENCES	30 DAYS TO PROVE ORGANIZED ACTION
Learn C.U.I. GAME Make the F.A.C.T.S. model playable: manage food, art, clothes, tech, shelter, and Unity before crisis conditions arrive.	Join COMMON UNITY NETWORK Route people into state hubs, verified roles, activation levels, assessment, and working groups.	Build BARNARIUM Present the family-compound pathway: shared systems, long-term stewardship, and a founding-family process.

Phase Two is the bridge from seeing the idea, to practicing it, to joining the people who will build it.

LAUNCH OBJECTIVES

- Demonstrate all three assets in one coherent story.
- Verify roster records and complete missing assessments.
- Activate state hubs and eight skills-based working groups.
- Qualify founding-family interest without making premature promises.
- Publish a 30-day progress report.

OPERATIONAL ACTION

Complete the signed member assessment.

muse.ai/s/assessment-form-sx15xubsp5wxnxa

Members send the signed result back; the form does not automatically save submissions.

The three-part journey is learn, join, and build

Each asset has one job. Their handoffs matter more than treating any one of them as a stand-alone launch.

1 C.U.I. GAME Job: turn F.A.C.T.S. from an explanation into an experience. Players balance Food, Art, Clothes, Tech, Shelter, and Unity; reserves drain and crisis exposes weak systems. Handoff: “Now find your real role.”	2 NETWORK WEBSITE Job: convert interest into structured participation. Fifty state hubs, founding teams of 10, activation levels, 21 ways to serve, and verification every 90 days. Handoff: assessment, orientation, and state-hub placement.	3 BARNARIUM Job: show a tangible, place-based expression of the vision. A 50-100 person family compound, shared systems, six pillars, savings calculator, and Phase One founding-family call. Handoff: qualification and discovery, not an automatic commitment.
---	---	---

RECOMMENDED VIEWER JOURNEY

Watch Understand Phase Two	Play Experience the model	Join Select a state hub	Assess Declare skills and capacity	Activate Enter a working group	Explore Qualify for Barnarium
---	--	--	---	---	--

SHARED CONNECTIVE TISSUE

- One visual identity and consistent F.A.C.T.S. language.
- One member record and one consent standard.
- Clear next-step links at the end of every experience.
- Analytics that distinguish players, applicants, active members, and founding-family prospects.

LAUNCH-CRITICAL GAPS

- Publish stable public URLs for the game, network site, and Barnarium.
- Test every link, form, calculator, and mobile screen.
- Define who receives each submission and the response window.
- Write the difference between network membership and Barnarium participation.

Conversion rule: the game creates understanding, the network creates belonging, and Barnarium creates a qualified place-based pathway. Do not ask every viewer to do all three at once.

One story gives each asset a precise role

Phase Two message: learn the Common Unity model through play, join a verified state-based network, and help build practical resilience - from local working groups to the Barnarium family-compound pathway.

MESSAGE HIERARCHY

Why now

Essential systems are expensive and fragile.

What changed

Phase One produced a real roster and assessment.

What Phase Two adds

A game, network site, and place-based pathway.

What to do

Choose the next step that matches your readiness.

FOUR AUDIENCES, FOUR PRECISE ASKS

AUDIENCE	WHAT THEY NEED TO HEAR	NEXT ACTION
Curious viewers	Experience the F.A.C.T.S. model before deciding where you fit.	Play the C.U.I. game.
Prospective members	Your state hub and skills pathway turn interest into useful participation.	Join, assess, and attend orientation.
Organizations	Partnership requires verification, a named representative, and a defined contribution.	Enter the organization pathway privately.
Potential founding families	Barnarium is a separate qualification and discovery process, not automatic admission.	Review the vision and express informed interest.

RECOMMENDED TITLE

COMMON UNITY PHASE TWO: LEARN IT. JOIN IT. BUILD IT.

Alternative: "COMMON UNITY PHASE TWO: THE NETWORK, THE GAME, THE LAND"

THUMBNAIL DIRECTION

PHASE 2

THE VISION IS LIVE

Use one visual mark for each asset, but keep the words under six.

Navigation rule: use one Common Unity landing page as the public front door. It should route visitors to Play the Game, Join the Network, Complete the Assessment, and Explore Barnarium.

Fourteen days connect the three experiences before traffic arrives

04

T-14

LOCK THE ECOSYSTEM PROMISE

Approve the learn-join-build story, the role of each asset, privacy language, and what the launch will not promise. Name one launch owner and one backup.

T-12

PUBLISH STABLE PUBLIC LINKS

Move the game, network site, and Barnarium to durable public URLs. Build one front door and define the handoff after every call to action.

T-10

TEST THE COMPLETE JOURNEY

On a second phone, test game controls, site navigation, joining, the signed assessment, Barnarium calculator inputs, confirmation messages, and return paths.

T-7

PREPARE PEOPLE AND RECORDS

Tag the roster by assessment status, state, working-group fit, and follow-up path. Train moderators and intake owners on the difference between a network member and a founding-family prospect.

T-5

RECORD PROOF AND DISCLAIMERS

Prepare anonymized totals, screen recordings, and a calculator explanation. Document assumptions behind savings outputs and state what Barnarium Phase One does and does not offer.

T-3

PROMOTE AND REHEARSE

Publish a trailer, schedule the livestream, test all QR codes, rehearse screen-sharing transitions, and assign chat moderation and question capture.

T-1

CONFIRM THE HANDOFFS

Load description links, prepare replay follow-up, publish the orientation date, and confirm who handles member joins, organization inquiries, and Barnarium interest.

LIVE

LAUNCH PHASE TWO

Demonstrate all three experiences and end with audience-specific next steps rather than one overloaded appeal.

The follow-up video demonstrates the whole journey

05

TIME	SEGMENT	PURPOSE AND CONTENT
0-5	Cold open	Phase One collected information. Phase Two lets the audience learn the model, join the network, and help build.
5-12	Phase One proof	Report the 105-person roster, live signed assessment, and eight skill pathways. Keep private details off screen.
12-18	Phase Two map	Show the three-part architecture and explain why the assets work as one ecosystem.
18-30	Play the C.U.I. game	Demonstrate Food, Art, Clothes, Tech, Shelter, Unity, reserve drain, and crisis. Land the point that culture and cooperation are survival resources.
30-42	Join the network	Walk the 50-state hub model, founding teams of 10, activation levels, 21 ways to serve, and 90-day verification.
42-54	Explore Barnarium	Present the family-compound vision, six-pillar framework, savings calculator, and Phase One founding-family process. Explain assumptions and status precisely.
54-64	How participation works	Show join - assessment - review - orientation - working group. Separate network membership from Barnarium qualification.
64-70	Trust boundaries	Cover privacy, emergency-service limits, organizational verification, fundraising controls, property status, and no-guarantee language.
70-75	Three audience paths	Curious: play. Ready to serve: join and assess. Ready to explore place-based living: review Barnarium and begin qualification.

Host line to land: "Learn the model. Join the network. Build what your family and your community can stand on."

Eight working groups turn the ecosystem into shared work

Every group leaves orientation with one interim coordinator, one 30-day deliverable, one meeting rhythm, and one documented contribution.

- FOOD SECURITY**
Map growers, seeds, storage, and food-system gaps.
- FINANCE & FUNDRAISING**
Validate cost assumptions and financial controls.
- TECHNOLOGY & INNOVATION**
Own platform links, permissions, analytics, and backups.
- ART & CULTURE**
Create the unified launch story and public progress format.
- SHELTER & INFRASTRUCTURE**
Create a Barnarium site-readiness framework.
- TEXTILES & APPAREL**
Prototype a practical resilience item and supply plan.
- DISASTER PREPAREDNESS**
Translate game scenarios into a household baseline.
- MEMBERSHIP & OPERATIONS**
Run state-hub intake, verification, orientation, and follow-up.

THREE ECOSYSTEM PILOTS

PILOT	LEAD GROUPS	30-DAY PROOF
Game-to-action challenge	Preparedness + Tech + Art	One game scenario converted into a tested seven-day household action guide.
State-hub founding sprint	Operations + Tech + Finance	One pilot state forms a verified team of 10 with roles, cadence, and first action.
Barnarium discovery cohort	Shelter + Food + Finance	A documented qualification session covering needs, assumptions, risks, and next research.

Coordinator standard: coordinators organize the work; they do not own the group. Use 30-day interim appointments, written responsibilities, and a backup for every operational role.

Each kind of interest receives one clear next step 07

T+1**PUBLISH THE REPLAY PACKAGE**

Put the Common Unity front door first. Timestamp the game demo, network walkthrough, Barnarium segment, and participation instructions.

T+3**SEGMENT THE RESPONSES**

Separate game players, new joins, assessment returns, organization inquiries, and founding-family prospects. Send only the next action relevant to each group.

T+7**RUN ORIENTATION AND GROUP KICKOFF**

Cover values, privacy, state hubs, workgroup expectations, time commitments, and the 30-day cycle. Confirm coordinators and pilot ownership.

T+14**REVIEW THE FUNNEL AND FRICTION**

Find where people stop: game exit, incomplete join, unsigned assessment, missed orientation, or unclear Barnarium qualification. Fix the handoff, not just the message.

T+30**REPORT OUTCOMES**

Publish verified movement through the ecosystem, group outputs, founding-family discovery progress, risks found, and the next cycle.

LAUNCH ASSET CHECKLIST

- | | |
|--|---|
| ☐ Stable public URLs for all three assets | ☐ Segmented follow-up drafts |
| ☐ One Common Unity front door | ☐ Assessment and orientation workflow |
| ☐ Mobile-tested game and site navigation | ☐ State-hub and working-group charters |
| ☐ Full-screen QR codes and short URLs | ☐ Barnarium qualification pathway |
| ☐ Screen-sharing rehearsal and backup video | ☐ Analytics and 30-day scorecard |

DESCRIPTION OPENING

"Common Unity Phase Two is live. Play the C.U.I. game to experience the F.A.C.T.S. model. Join the network and complete your assessment to be matched by state, skill, and capacity. Explore Barnarium if your family is ready for the place-based pathway."

Assessment: muse.ai/s/assessment-form-sx15xubsp5wxnxa

Add the three stable public asset links before publishing the description.

PRIVACY

Collect only what operations need. Get consent before sharing location, readiness, skills, or contact details, and reverify directory records every 90 days.

PUBLIC SAFETY

Keep the website boundary clear: Common Unity supports preparedness and coordination; it does not replace professional emergency services.

MONEY AND SAVINGS

Document calculator assumptions, label outputs as projections, and establish entity, budget, approval, receipt, refund, and reporting controls before fundraising.

PROPERTY AND PARTICIPATION

Distinguish vision, qualification, research, negotiation, and ownership. Network membership does not confer Barnarium admission or property rights.

RISK REGISTER

RISK	LAUNCH CONSEQUENCE	CONTROL
Temporary or gated links	Viewers cannot reach the experience.	Publish stable URLs and test logged out on mobile.
Overloaded calls to action	Interest does not become a measurable step.	Use audience-specific paths from one front door.
Unverified savings claims	Calculator outputs are mistaken for guarantees.	Publish assumptions, ranges, and “projection” language.
Property ambiguity	Prospects infer land access or ownership prematurely.	State current phase, rights, conditions, and decision process.
Private data exposure	Member harm and reduced trust.	Use totals publicly; use role-based access privately.
Emergency-role confusion	People rely on an unqualified network during crisis.	Repeat the professional-services boundary.
Volunteer burnout	A few people carry the ecosystem.	Time-box roles, use backups, and track capacity.

Launch-day boundary: if a link, legal structure, financial control, or qualification process is not ready, say “not yet” and name the condition required.

A 30-day scorecard follows people across the ecosystem

Views are awareness. Phase Two succeeds when people move from play and exploration into verified participation and completed work.

MEASURE	RECOMMENDED 30-DAY TARGET	EVIDENCE
Asset reach	Baseline game plays, site joins, and Barnarium inquiries	Unique visits and completed actions by source
Roster verification	At least 60 contactable records confirmed	Status and last-contact date
Assessment completion	At least 40 complete, reviewable assessments	Signed returned results and review status
Active contributors	At least 24 assigned and participating	Orientation plus one completed action
State-hub pilot	One verified founding team of 10	Roles, cadence, charter, and first action
Ecosystem pilots	3 launched; at least 1 completed proof	Documented output, decision, or field result
Barnarium discovery	Baseline qualified interest; set target after screening	Consent, fit criteria, and next-step status
Public accountability	1 Phase Two progress report	Totals, outcomes, lessons, next priorities

Targets are planning targets, not existing results. Establish engagement baselines during launch week; do not set a founding-family target until qualification criteria and follow-up capacity are approved.

48-HOUR LAUNCH DECISION CHECKLIST

- | | |
|---|--|
| ☐ Stable public URLs work while logged out | ☐ Calculator assumptions and property status are documented |
| ☐ Game, join flow, assessment, and calculator work on mobile | ☐ State-hub and group owners are confirmed |
| ☐ Livestream and orientation dates are confirmed | ☐ Three pilots have scope and proof standards |
| ☐ Every response path has a named owner | ☐ Follow-up messages are drafted, not sent |
| ☐ Privacy and emergency-service boundaries are visible | ☐ T+3, T+7, T+14, and T+30 reviews are scheduled |

GO / HOLD DECISION

Go when all three public experiences work, the handoffs are owned, the boundaries are explicit, and the team can respond inside the promised window.

Hold if attention can arrive faster than the team can verify members, support players, or qualify Barnarium interest.

Planning basis: the Phase One broadcast; the finalized 105-person roster; the live signed assessment; and user-provided screenshots and descriptions of the C.U.I. game, Common Unity website, and Barnarium component.